OREBiT chat and rain

Progress audit | 2 November 2026 | branch index | pushed through 2a105eb

Scope: Section counts in the HTML (32, 16, 111, 234, 102) overlap; they cannot be added as a solved/remaining total. This snapshot reports verified work and open dependencies, not full closure.

Completed and pushed

Area	Change	Verification
Rain	Payment behavior tests: success, idempotent retry, insufficient balance. Previous batch fixed schema/migration mismatch and added DB CI coverage.	3 focused tests pass; DB cases need Postgres.
Chat rate limits	Atomic Redis windows/cooldowns, bounded outage fallback, media lease cleanup, dedicated Chat Redis.	Chat suite: 672 pass, 184 DB-dependent skip.
Admin controls	Super-admin checks for room create/metadata/delete and region writes; authorization regressions added.	26/26 focused tests pass.
Public lookup	Public profile/gift/relations/DM/group lookups now use usernames; UUID and OREBiT login-code inputs refused.	2 resolver tests pass; DB e2e skipped.
Frontend	Group actions send usernames instead of internal IDs.	Production build passes.

Open or not verified

Item	State
Internal IDs in public responses	Still present across message/profile/presence/group contracts; needs coordinated API and frontend migration.
Performance target	10,000 users and 50-100 msg/s not load-tested; Docker, Postgres and Redis unavailable. N-098/N-102 remain unverified.
Shared edits / owners	FR-041/D-02 needs owner coordination before revert; no external messages sent.
Ledger integration	FR-013 missing from this checkout; production money transfer is not verified.
Integrated runtime	Frontend is live at 127.0.0.1:3000. Backend /health is down without DB/Redis.
Full audit count	Hundreds of overlapping requirements and external-team items remain to reconcile; no grand solved count asserted.

Checks

User backend: typecheck succeeds; lint 0 errors / 15 warnings. Full chat suite: 31 files passed, 16 skipped; 672 tests pass, 184 skip. **Admin backend:** focused authorization 26/26; broad check has unrelated audit/wallet fixture and sharp import errors. **Frontend:** production build succeeds. **Git:** latest pushed commit 2a105eb. DB integration, real ledger movement and load capacity remain unverified.